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Exhibit E-22
Summary of High Programmatic Risk Activities/Milestones:

Idaho Operations Office

Issue a Record of Decision for shipment and Apr 99 2 3 5
ultimate disposal of SNF outside Idaho

First TRU Waste Shipment to WIPP Apr 99 1 1 5

Convert pretreated waste to final disposable form Oct 20/ 4 3 4
Sep 35

Store vitrified waste containers until Oct 20/ 2 3 4
repository is ready Sep 70

Project, Activity, Event Start/End Dates           Programmatic Risk Categories
Technological Work Scope Intersite

Definition Dependency


